
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:22 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 609 Date: 16-May-2012 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 981

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not Recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS installation of mechanical piping. Misc MEP paperwork and write diaries.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10" DIP installation

The FWS crew spent the shift welding the PS-5 cross beam to the PS-5 brackets attached to the OBG
deck along the north barrier of the EB bridge, from approximate PP 117 to PP 118.5.

122 0-000-000.122
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